68 20 X 8145.0000 2005 00 0000 00000000000
LINE ITEM MOA

1 CONTRACT - OUTSIDE GOVERNMENT

1 INHOUSE - LABOR

1 INHOUSE - LABOR

1 INHOUSE - LABOR

CIC #: 99EPA SUPERFUND VOUCHER FOR TRANSFERS PAGE NO. 001 R A T e ST
BILLED DATE 01-APR-2008 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) * ACCOUNTS OF *
CUSTOMER ORDER NUMBER DW96942036 REV. MAN * *
(CORNELL DUBILIER 126017  Bz721 * .

(EPA 556 * *

N .

D.O.VOUCHER NO. BU VOUCHER NO. BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO. * *
* *

27039695 * -

PARTIAL # 38 03-MAR-2008 THRU 0l-APR-2008 * *

* *

BILLED OFFICE (MAIL TO) : BILLING OFFICE (SEND REMITTANCE TO) : * *
. N

U § ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER * *
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT GS * *

26 W MARTIN LUTHER KING DRIVE

CINCINNATI
ATTN

OH 45268-7002

BILLED ACCOUNTING CLASSIFICATION

R T

HRERLIReIED

A8000228377

5720 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

BILLING ACCOUNTING CLASSIFICATION

00000 96 NA X 3122.0000 G5 08 2416 848 012036 96231
$19,433.05 $19,433.05
DESCRIPTION
TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP $1,178.72
DEPARTMENTAL OVERHEAD COSTS $5,908.93
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $1,793.79
LABOR $10,551.61
SUBTOTAL $19,433.05
PARTIAL AMOUNT PAID oL
PAYMENT DUE DATE 01-MAY-2008 PAY THIS AMOUNT
\

AUDITED BY
. CISXAH

FUNDS AUTHORIZED: $835,000.

TOTAL BILLED AMOQUNT: $664,607.
PREVIOUS BILLED AMOUNT: $645,174.
CURRENT BILLED AMOUNT: $19,433.
TOTAL FLUX BILLED: $.
PREVIOUS FLUX BILLED: $.
CURRENT FLUX BILLED: $.

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

oo
74
69
05
MY
00
00

CERTIFIED

DATE CERTIFIED

A 1
V|4 [08

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

DATE

AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER

DNALH 2020 G F)




CENWK MARCH 2008
Progress Report for EPA Region Il
Site: Cornell-Dubilier OU-2 (Buildings and Soils) | Phase: | Remedial Design
Bill No.: | 27039370 #38 | IAG No.: | DW96942036 IAG Expiration Date: | Other Corps:
12/31/2008
Reporting | 03 March 07 | 01 April 08 EPA RPM USACE PM
Period: Pete Mannino Ken Maas
Work Performed
Narrative e 95% LTTD Remedial Design in progress.
Meetings ¢ Regular Bi-weekly progress conference calls.
Key e Draft funding plan sent to EPA R2.
Milestones
Completed
Projected Work, Meetings, Milestones through next Reporting Period
Narrative o RFP to be issued for LTTD
Meetings e  Pre-bid meeting April 2008 (on site)
e  Regular RD progress meetings
Key ¢ 95% LTTD Remedial Design submittal (April 9, 2008)
Milestones .
Forthcoming e Issue RFP April 21, 2008
Issues
Technical: e Habitat Assessment Report — Back check Response to Comments
Schedule: = RFP to RA contractors April 2008
Funding: =  None
MIPR to Other =  None
Comps
IAG Summary
Feb-05 Dec-05 May-06 Sept-06 Mar-07 Sept-07 Mar-08
Initial Amend Amend Amend Amend Amend Amend
USACE $80,000 | $100,000 | $155,000 $155,000 $155,000 $55,000 $140,000
Contractor $920,000 | ($100,000) | $565,000 $650,000 $650,000 $345,000 $360,000
IAG Totals: | $1,000,000 | $1,000,000 | $720,000 $800,000 $800,000 $400,000 $500,000
Table Total IAG
Continued
USACE $835,000
Contractor | $3,385,000
IAG Totals: | $4,220,000

10F3




CENWK MARCH 2008
Progress Report for EPA Region Il
Expenditure
IAG Labor | Previous Month Funds Current Total Expended Remaining
Funding Expended Committed Bill Amount Funding
$835,000 $645,174.69 $50,629.44 | $19,433.05 $664,607.74 $119,762.82
. Total ..
IAG Contract Awarded on Available Cumulative Remaining To
Funding Task Order Funding (In KC) . Invoice
Invoiced
$3,385,000 $3,228,283 $156,717.00 | $2,554,062.17 $674,220.83
Task Order Obligations (RD — Malcolm Pirnie)
Contract Amount (3) Actual Notes
Date
DACW41-02-D-0003-0034 $22,119.00 03 Jun 05 Project Planning Meeting
DACW41-02-D-0003-0034 $363,669.00 30 Aug05 | Planning Documents
W912DQ-06-D-0006-0001 $379,000.00 30Mar06 | PDI and Buildings Demo RD
W912DQ-06-D-0006-0001 $613,664.00 18 May 06 | Soils Remedial Design
W912DQ-06-D-0006-0001 $651,548.00 21Nov06 | Soils RD Funding Increase
W912DQ-06-D-0006-0001 $650,000.00 04 May 07 | Soils RD Funding Increase
W912DQ-06-D-0006-0001 $548,283.00 04 April 08 | Soils RD Funding Increase
TOTAL $3,228,283.00 .
Task Order Obligations (RA - Sevenson: Under NYD IAG)
Contract Amount ($) Actual Notes
Date
W912DQ-04-D-0023-0005 $580,697.08 08 Nov 06 | Cluster 12 — Oil Tank
W912DQ-04-D-0023-0007 $2,025,983.44 09 Feb 07 | Clusters 4, 7 and 11- Base Work
W912DQ-04-D-0023-0007 $5,058,918.27 | 26 Jun07 | Clusters 3, 6, 8 and 9 - Option #1
W912DQ-04-D-0023-0007 $6,057,99045 | 220ct07 | Clusters 1,2, S and 10 - Option #2
W912DQ-04-D-0023-0007 $5,972,11020 | 02Nov 07 | Cluster 13- CDA
W912DQ-04-D-0023-0007 $113,394.10 05Mar 08 | Cluster 13 - CDA
TOTAL $19,809,093.54 e

20F3




CENWK

Progress Report for EPA Region Il

MARCH 2008

Task Order Obligations (RA - Malcolm Pirnie: Under NYD IAG)

816-389-3709

Contract Amount ($) Actual Notes
Date
Title 2 Services (Engineering
W912DQ-06-D-0006-0001-0017 $77,414.00 29 Aug 08 | Support)
TOTAL $77,414.00
KCD Project Delivery Team
Name Responsibility
Ralph Nunn Contracting Officer
Amy Darpinian Project Chemuist
L. Shelley Thomas Contract Specialist
Paul Speckin Civil Engineer
Charles Colbert CH
Frank Bales Process Engineer
Ed Bristow COR
Gale Spencer Admin
L/%47 oy / 0¥
Ken Maas Date ’
Project Manager

30F3




msfcr.2.1.8 501 Page: 1
Date: 09-APR-2008

PROGRESS REPORT
KANSAS CITY DISTRICT
CORNELL DUBILIER, NJ

IAG Number: DW96942036

MONTHLY REPORT FOR MARCH 2008

Revised Reimbursable Direct Fund Cite IAG Totals
{96X3122) {68X8145) (96X3122 + 68X8145)

STATEMENT OF CHARGES FOR PERIOD:
Total Punds Authorized: $835,000.00 $3,385,000.00 $4,220,000.00
Less Total Expenditures: (-) $664,607.74 $2,554,062.17 $3,218,669.91
Less Undelivered Orders: (-) $2,250.00 $125,937.83 $128,187.83
Less Commitments: (=) $48,3792.44 $548,283.00 $596,662.44
Funds Available Balance: $119,762.82 $156,717.00 $276,479.82
BILLING ACTIVITY (96X3122):
Bill Number 27039695

Funds Expended During Report Period: $19,433.05

Total Billed to Date: $664,607.74
Direct Pund Cite Payments (68X8145):

Funds Expended During Report Period: $59,246.84

Total Expended to Date: $2,554,062.17




msfcr.2.1.8 501

IAG Number: DW96942036

Bill Number: 27039695

Bill Invoice Date: 01-APR-2008

Monthly Billing Amount (96X3122):

Monthly Direct Fund Cite Contract Cost (68X8145)

Budget Categories

Personnel
Fringe Benefits
Travel
Equipment
Supplies
Procurement

Construction

g a 0 o n T

Other

-

Total Direct Charges

j Total Indirect Charges

k TOTAL

Labor Breakout for Month:

Individual

SHELLY M ALLEN
HAROLD G ANDERSON
FRANCIS E BALES
AMY DARPINIAN

Location

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

PROGRESS REPORT
KANSAS CITY DISTRICT
CORNELL DUBILIER, NJ

$19,433.05
$59,246.84
Costs for Prior Month's
Current Month Summary
$6,807.50 $204,400.67
$3,744.11 $107,969.22
$1,178.72 $14,916.92
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $92,388.60
$11,730.33 $419,675.41
$7.702.72 $225,499.28
$19,433.05 $645,174.69
Function Hours
PROGRAM ANALYST 15.50
LEAD ENVIRONMENTAL ENGINEE 16.00
CHEMICAL ENGINEER 61.50
CHEMIST 8.00

Project Costs

to Date

$211,208.17
$111,713.33
$16,095.64
$0.00

$0.00

$0.00

$0.00
$92,388.60
$431,405.74
$233,202.00

$664,607.74

Labor

Amount

$1,246.22
$1,916.08
$7,773.97

$828.05

Page:
Date:

2
09-APR-2008




mgfcr.2.1.8 501

Labor Breakout for Month:

PROGRESS REPORT
KANSAS CITY DISTRICT
CORNELL DUBILIER, NJ

Individual Location Function

MATTHEW O DOLLY KANSAS CITY DISTRICT SUPV CIVIL ENGINEER
KENNETH E MAAS KANSAS CITY DISTRICT ENVIRONMENTAL ENGINEER
ROBERT M PENDER, JR KANSAS CITY DISTRICT HTRW PROJECT MANAGER
PAUL D SPECKIN KANSAS CITY DISTRICT LEAD CIVIL ENGINEER
MARCIA A. STOLLINGS KANSAS CITY DISTRICT SECRETARY (OA}

LYNN M. THOMAS KANSAS CITY DISTRICT CONTRACT SPECIALIST

TOTAL LABOR:

Page:
Date:

Labor

Hours Amount
6.75 $905.71
30.00 $2,853.38
6.00 $758.43
7.00 $884.84
2.75% $136.51
10.00 $951.14
163.50 $18,254.33

R R R R R e s

*** END OF REPORT - 09-APR-2008 - 13:12

SID GS5CEFMP1 **»
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Report Date: 09/12/2012 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)
Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942036
Invoice No. 27039695
Site/Project Site Name Amount
02GZRD02 CORNELL-DUBILIER ELECTRONICS, INC. $19,433.05

Project Officer Approval By: GOTTESMAN, JUSTIN
Total Invoice Amount: $19,433.05



Report Date: 09/12/2012 Page 1 of 1

SCORPIOS Proof of Payment

VENDOR CODE: 278348 1 TRANS CODE: PV VOUCHER NO: 27039695
NAME: U.S. ARMY CORP OF ENGINEERS TRAVEL ADVANCE NUM:
ADDRESS: USACE FINANCE CENTERCEFC-AO NO CHECK DISB FLAG: N
: 5722 INTEGRITY DR PROMPT PAY TYPE:

: MILLINGTON,, TN 38054-5005

APPROVED BY: GOTTESMAN, JUSTIN

DESCRIPTION: OCR PRINT FLAG: N
VOUCHER TYPE: M CHECK TYPE: D. O.: KC00
AGREEMENT #: DISB RUN NUMBER: 0
SCHD FISC YR: 2008 SCHD CAT: SCHD TYPE: M SCHD NO: ACHCO08113
VOUCHER DATE: 04/11/2008 VOUCHER AMT: 19,433.05
SCHD DATE: 04/24/2008 HOLDBACK AMT: 0.00
CLOSED DATE: 04/24/2008 CLOSED AMT: 19,433.05
SUBMITTING SFO: 27 OUTSTANDING AMT:
AGENCY HEAD APRVL: IN TRANSIT AMT: 0.00
COMMENTS TO PRINT: DW96942036 27039695 G5 27039695 G5
INTER AGCY SYMBOL: DIRECT DISB NUMBER:
FY: 2008 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC08113
INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER °c
SITE PAYMENT CHECK S H
VENDOR CODE  TC NUMBER ADV NUM LN ID AMOUNT NUMBER T K

278348 1 PV AB000228377 001 02Gz 19,433.05 00000413 Y
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